
         

USACE

EPA

USFWS

Participate in the Transportation Planning Process, as staffing resources become available.

Meet with MPO & State air quality agencies to discuss conformity & resource impacts of LRP, as appropriate.

Coordinate joint public involvement process.

aquifers.

Agency

State
DOTs
FHWA

Step 1: Transportation Planning Process

Oversight of CLRP/STIP process, including provisions for public involvement, consideration of community and
environmental resources, and awareness of Federal, State, and local requirements, goals, and objectives (such
as NEPA, Section 106, Section 404, Section 4(f), land use policies, livable communities, etc.).
FHWA Conformity Determination in cooperation with EPA.
Circulate final planning level Purpose & Need Statement, if applicable.
Request concurrence from agencies.

Step 2: Scoping

land use policies, livable communities, etc.).
Prepare Notice of Intent.
Send invitation to cooperating agencies.

MPO

Prepare LRP conformity analysis & meet with EPA & State air quality agencies to discuss conformity concerns,
as appropriate.
Identify key priority projects in LRP, CMS (where applicable), and DOT/State agency programs.
Coordinate LRP through meeting with agencies to discuss priorities, information needs, and data available.
Develop planning level Purpose & Need Statements for priority projects with DOT.
Complete LRP conformity determination.

Explain rationale for mode selection in LRP.

All
State &
Federal

Resource
&

Regulatory
Agencies

Promote coordination of transportation & land use planning.
Identify information needed to expedite reviews at project stage.
Provide existing environmental data to MPO's when available.
Meet with MPO & DOT to discuss priority projects, and environmental concerns with LRP/TIP.
Review & comment on planning level Purpose & Need Statement.
Meeting with DOT to discuss comments on planning level Purpose & Need Statement.
Concurrence or non-concurrence, if applicable.
Initiate or Participate in conflict resolution.

Identify public involvement process.
Review & comment on assessment methodologies.
Confirm cooperating agency status.

See All Agency Block

Participate in the Transportation Planning Process, as staffing resources become available.

Specific Regulatory Agency Actions

NMFS
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NMFS will not likely participate at this early planning stage due to staff and budget constraints

ACHP/
SHPO/
THPO

Planning Level Purpose & N
eed C

oncurrence Point
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jshaffer
Introduce  project at interagency review meeting, scoping meeting, or field meeting of project area to understand the 
general transportaion, environmental resource, & coommunity issues.
Identify preliminary study area with agencies and begin environmental inventory
Determine appropriate participation of local officials, public, interested parties (Section 106), and other stakeholders.
Coordinate assessment methodologies, level of detail, project timeline, and resource needs, and identify applicable
Federal, State, and local requirements,, goals, and objectives (such as NEPA, Section 106, Section 404, Section 4(f),

jshaffer
Formal notification of Section 106 project initiation.
Start informal Section 7 consultation, if necessary

jshaffer
Review project scope for consistency with planning level Purpose & Need Statement.
Presentation with DOT on LRP to all stakeholders.

jshaffer
Explain rationale for elimination of alternatives or options in LRP/CMS

jshaffer
At some point in process between LRP and prior to the ROD, a TIP Conformity
Determination must be completed if applicable.



USACE

EPA

USFWS

ACHP/
SHPO/
THPO

Agency

State
DOTs
FHWA

Step 4: Alternatives Development

minimization, and compensation.
Distribute alternative analysis documentation.

MPO Explain rationale for mode selection in LRP.

All
State &
Federal

Review &
Regulatory
Agencies

interagency meeting(s).
Investigate mitigation opportunities.

Consider public input.

Preliminary Assessment of Effects.

Specific Regulatory Agency ActionsSpecific Regulatory Agency Actions

Alternatives C
arried Forw

ard C
oncurrence Point

Coordinate with FHWA to assess information needs.
Review known resources in study area for concurrence with eligibility.

Define 404 Project Purpose in conjunction with applicant.

Review and concur on 404 Project Purpose.

Step 3: Purpose & Need

Provide technical data to DOT to assist in the refinement of the planning level Purpose & Need
Statement from Transportation Planning Process or to develop project level Purpose & Need
Statement.

Review & comment on project level Purpose & Need Statement.
Meeting with DOT to discuss comments on project level Purpose & Need Statement.
Concurrence or non-concurrence

See All Agency Block

Project Level Purpose & N
eed C

oncurrence Point

NMFS
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See All Agency Block
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Refine planning level Purpose & Need Statement from Transportation Planning Process.
If Purpose & Need Statement was not completed in planning, then develop project level Purpose & Need
Statement.

Provide draft project level Purpose & Need Statement for review & comment.
Circulate final project level Purpose & Need Statement.
Request concurrence from agencies.
Initiate or participate in conflict resolution, as appropriate
   

4/18/2000

Clean Water Act Section 404 (q) Process to be defined in Local Operating Procedures and appended to Streamlining Framework Guidebook

  



    

USACE

EPA

USFWS the Final NEPA document.

ACHP/
SHPO/
THPO

Agency

State
DOTs
FHWA

Step 7: Final NEPA Document

document.

advertises Notice of Availability.

MPO

All
State &
Federal

Resource
&

Regulatory
Agencies

Review revised pre-Final NEPA document.

Initiate CEQ referral, if appropriate.

Review & comment on Final EIS.
Provide internal rating to EPA Headquarters.

Preferred A
lternative &

 C
onceptual M

itigation Plan C
oncurrence Point

See All Agency Block

Conclude informal Section 7 consultation.
Review biological assessment.
Biological opinion written if applicable, effects determination, & development of measures to minimize harm on
T&E species.
Complete formal Section 7 consultation within 135 days, if initiated.
Comment on avoidance & minimization for wetlands and T&E impacts (incidental takes statement).
If jeopardy opinion, develop alterantives to proposed action.

Conceptual Mitigation Plan

Meet to discuss DOT's preferred alternative, resolve outstanding issues, additional information
requirements and conduct field views, if necessary.
Provide comments on mitigation goals and strategies and meet to develop overall plan.
Participate in field meeting to refine mitigation plan & select mitigation sites.
Develop checklist of minimization/mitigation measures to be incorporated into project design.
Concurrence, non-concurrence, or comment on preferred alternative and conceptual mitigation
plan.

Review DOT's response to comments.

Review and comment on preliminary Section 404(b)(1) analysis for preferred alternative.

Develop checklist of minimization measures for aquatic resources to be incorporated into
project design.

Review public and agency comments/concerns & coordinate with Cooperating Agencies.

DOT identifies preferred alternative and conceptual mitigation plan with stakeholder
involvement.
Coordinate meeting to refine mitigation plans.
Initiate formal Section 7 consultation, if appropriate.
Develop MOA for Section 106 impacts.

Make presentation to MPO on preferred alternative.

See All Agency Block

Coordinate with FHWA/DOT to refine Area of Potential Effect & Determination of  Effects for
preferred alternative.
Consult to resolve adverse effects.
Develop Memorandum of Agreement.
Consider public input on recommended mitigation.
Review MOA for adequacy of mitigation and consistency with the preferred alternative.
Execute MOA.

See All Agency Block

Specific Regulatory Agency Actions

Step 5: Detailed Alternatives Analysis &
Draft NEPA  Document

Collect additional field level environmental resource & community data.
Conduct detailed technical analyses and refine engineering of alternatives.
Write Biological Assessment & report results in Draft NEPA document.
Circulate pre-Draft NEPA document to cooperating agencies and others, if
requested.
Resolve concerns to the fullest extent possible prior to issuing Draft NEPA
document.
FHWA approves Draft NEPA document, circulates to agencies, advertises
Notice of
Availability and Joint Public Notice.
Public Hearing (if necessary) to fulfill NEPA & Department of Army permit.
Submit Department of Army permit application.

Review pre-Draft NEPA Document for consistency with LRP/TIP.
If project is not in the TIP, than MPO should add it to the TIP.
TIP conformity determination, if necessary.

Participate in the development of technical information and
conclusions on impacts to resources.
Review and comment on pre-draft NEPA document.
Participate in meeting to discuss comments on pre-Draft NEPA
document.
Review and comment on revised pre-Draft NEPA document.
Review & provide written comments on Draft NEPA document.

Continue informal Section 7 consultation - avoid & minimize impacts
to T&E species.

Review and determine adequacy of wetland and other aquatic resource mapping.
If a preferred alternative is recommended by the transportation agency in the pre-Draft NEPA
document, then review and comment on preliminary 404 (b)(1) analysis.
Review permit application for completeness.
Issue Joint Public Notice advertising availability of Draft NEPA document, receipt of
Department of the Army permit application, Joint Public Hearing as appropriate.
Participate in Joint Public Hearing as appropriate.

Review detailed studies of identification & evaluation of historic resources for concurrence.
Direct FHWA to seek formal Determination of Eligibility, if necessary.
Review, comment, and provide concurrence on Determination of Effects.
Include Determination of Effects in Draft NEPA document.

 resources.

Review and rate Draft NEPA document.
Arrange meeting to discuss critical  issues.
Conduct conformity review if project is in TIP.

NMFS

Page 3

Continue informal consultation on ESA, EFH, and other resources of
concern.

Complete informal ESA consultation, or initiate preparation of a biological opinion (135
days to complete) for formal consultation; submit conservation recommendations
within 30 days of receipt of final EFH assessment. (Note:Federal action agency has 30
days to respond to NMFS conservation recommendations before EFH consultation is
completed).

final NEPA document.
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USACE

EPA

USFWS

Agency

State
DOTs
FHWA

Step 10: Final Permit Decison
depending on the project and the level of design available. Monitoring

MPO

All
State &
Federal

Resource
&

Regulatory
Agencies

See All Agency Block

See All Agency Block

updates, as appropriate.

implemented.

  See All Agency Block

plans.

through field inspection.
Review monitoring reports.

inspection.

mitigation requirements.

See All Agency Block

See All Agency Block

  See All Agency Block

404 permit.
Ensure Federal and State agency consistency.

stormwater management plans.
Review and comment on monitoring plans.

comments received to date.
Determine whether project complies with 404(b)(1) guidelines.
Prepare decision-making documents (NEPA document  &  ROD).

COE's NEPA requirements.

project and the level of design available.

Initiate 404 (c) veto, if appropriate.

Specific Regulatory Agency Actions

See All Agency Block

Monitor implementation of the terms of the MOA.

Step 9: Project Design &
Final Minimization & Mitigation Coordination

DOT coordinates development of final design plans,
continuing to minimize impacts, where possible, in
cooperation with appropriate stakeholders.
Submit final plans to appropriate agencies.
Incorporate mitigation commitments into final plans.
Carry out terms of MOA & other mitigation commitments.

Review project plans to verify previously agreed upon
mitigation & minimization measures have been

Consult on changes to project & comment on further
opportunities to minimize impacts to resources.
Participate in field views, if necessary.
Review & comment on issues related to final design
details, such as stormwater management plans.
Review and comment on monitoring plans.

See All Agency Block

Comment on opportunities to minimize harm to aquatic
resources.

Approve design of measures to minimize harm to T& E
species, as specified by the biological opinion.

NMFS

See All Agency Block

See All Agency Block

Step 8: Record of Decision

Address substantive comments received on Final NEPA
document.
Coordinate key issues with cooperating agencies.
Prepare & sign ROD, identifying environmentally preferrable
alternative, selected alternative & mitigation commitments.
Include checklist of mitigation/minimization measures to be
incorporated into project design.
Provide copy of ROD to cooperating agencies and others
upon request.

Federal agencies participate in CEQ referral activities
prior to issuance of ROD, if appropriate.

Ensure necessary actions are committed to in ROD,
as required by  Section 7 consultation and biological
opinion, if necessary, including reasonable and
prudent measures in the incidental takes statement.

See All Agency Block

Before ROD is signed, preferred alternative  
must be included in a conforming LRP and 
TIP.

Page 4

Ensure recommendations made pursuant to ESA and
EFH, as appropriate, are committed to in the ROD.

Review plans to ensure measures are included to protect
ESA and EFH resources, as appropriate. of T&E species. See All Agency Block

ACHP/
SHPO/
THPO
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